

## **SECTION 15 : IMPLEMENTATION SCHEDULE**

### **15.1 BASIS FOR THE IMPLEMENTATION SCHEDULE**

The implementation schedule comprises the following three additional phases, the first phase being the pre-feasibility study:

- 1) Phase 2 comprises the detailed feasibility study which has two components, namely the technical and the environmental studies;
- 2) Phase 3 comprised the detailed design phase, and
- 3) Phase 4 comprises the tender and construction phase.

The following times have provisionally been allocated to the above mentioned phases but may require revision when the Terms of Reference is drawn up for the detailed feasibility study phase.

- |  |           |
|--|-----------|
| • Phase 2 : Detailed feasibility study | 18 months |
| • Phase 3 : Detailed design phase      | 6 months  |
| • Phase 4 : Construction phase         | 20 months |